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M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held August 20, 2002
From 9:30 am to 11:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

/	 Date: T /l V o Z
Greg S' on Project Manager, DOE-RL

aa.l^	 Date:
Woody	 1, Project Manager, DOE-ORP

1Date: g I 110 7i
Laura Ruu , Project Manager, Washington State Department of Ecology

Contractor Concurrence

Date:	 / 7 0 Z
Anthony Miskho, LDR eport Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comp rised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 — Summary of Commitments
Attachment 4 — Workshop Schedule and Status



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held August 20, 2002
From 9:30 am to 11:30 am

Meeting Agenda

Agenda:

1. Last month's meeting minutes and introduction of "Hot topics" agenda item

2. Workshop items

Commitments (continued discussion):

â Tracking commitments contained in the LDR report
â How to accomplish within year changes
â How to accomplish year to year changes in the LDR report

Changes to TGDS/LSDS (began discussion)

Revisit assessment schedule (did not discuss)

Recurrence requirements for storage assessments (did not discuss)

3. Waste Volume Reporting (did not discuss)

4. Next meeting (date and agenda)



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held August 20, 2002
From 9:30 am to 11:30 am

Attendance List

A. G. Miskho FH
E. J. Murphy-Fitch FH
P. A. Powell CHG
T. Gardner-Clayson DOE-ORP
L. E. Ruud Ecology
G. L. Sinton DOE-RL
H. T. Tilden PNNL
D. M. Yasek BHI
W. Russell DOE-ORP



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held August 20, 2002
From 9:30 am to 11:30 am

Summary of Commitments

Actio late f:lnaed
7-2002-01 DOE Consider using forms to capture all 8-20-2002

changes that are not captured
commitments in other TPA prescribed
change control processes.

7-2002-02 Ecology/DOE Review and comment on draft LDR 8-20-2002
Report change form

8-2002-01 Ecology Provide to DOE the information
Ecology will be tracking from the
LDR report

8-2002-02 DOE Provide feedback on Ecology's
information at next PMM resulting
fr m action# 8-2002-01.

8-2002-03 DOE Send out the revised draft LDR report
Within Year Change Notice

8-2002-04 DOE Prepare revised Table B-1 from
Volume 1 to propose new treatability
group names, unit/plant name, and
waste stream name.

7-2002 Note 1: Tracking rnmmitmenta enntained in the LDR report . The entire LDR
report is considered enforceable as a TPA primary document but only certain
commitments from the LDR Report are being identified for purposes of within year
tracking and change control.

7-2002 Note 2: A new standing agenda item will be added called "Hot topics" which will
allow the parties to bring up matters related to LDR.

7-2002 Note 3: The addition or removal of waste streams from the LDR report will be
considered a year-to-year change.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held August 20, 2002
From 9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topics List Not yet Date discussions Status of discussions
scheduled for to start (not yet started/
discussion on oin c m leted

Changes to TGDS/LSDS August 2002 ongoing
Consolidation of requirements X not yet started
documents and any other new
agreements from workshops
Tracking commitments contained in the June 2002 ongoing
LDR report
How to ac	 m li h within year chanizes June 2002 ongoing
How to accomplish year to year July 2002 ongoing
changes in LDR report
Revisit assessment schedule A	 s 2002 not et started
Mechanism to transmit documents (e.g. May 2002 completed
dataggg Rt

Recurrence requirements for storage August 2002 not yet started
assessments
Referencing specific milestones for X not yet started
milestone coverage
Consistency/interface between WIDS X not yet started
and the PMWT
Unknown characterization answer X not yet started
reguirements
PMWT as a catch 

all 
shield X not yet started

Should waste that meets LDR or is X not yet started
stored in accordance with the 268.50
storage prohibition be included in the
re o(e.g..ERDF Direct Di
How much detail needed on description X not yet started
of facilities included in the L D



Distribution:

D. Bartus EPA B5-18
L. Bostic BNI H4-02
S. B. Cherry FH B3-15
T. W. Gardner-Clayson DOE-ORP H6-60
R. H. Gurske FH H8-73
J. B. Hebdon DOE-RL A5-58
R. M. Hiegel DOE-RL A6-38
M. F. Jarvis DOE-RL AS-58
D. B. Jensen FH N1-24
E. M. Mattlin DOE-RL A5-15
A. G. Miskho FH N1-26
C. H. Mulkey CHG R1-51
E. J. Murphy-Fitch FH Al-14
R. P. 011ero BHI HO-18
P. A. Powell CHG R1-51
J. E. Rasmussen DOE-ORP H6-60
W. Russell DOE-ORP H6-60
L. E. Ruud Ecology B5-18
G. H. Sanders DOE-RL A6-38
G. L. Sinton DOE-RL A6-38
E. R. Skinnarland Ecology B5-18
H. T. Tilden PNNL K3-75
B. D. Williamson DOE-RL A4-52
R. W. Wilson Ecology B5-18
D. M. Yasek BHI HO-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (1-I6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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